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Statement of Ongoing Contractsasof 09/20/05 10/ 03/ 05
District 12
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
12-ORA-1-.1/1.1 I'N ORANGE COUNTY | N DANA PO NT AT 0.9 PETERSON CHASE GENERAL THAI, DANH $291,240 05/31/05 0%
12- 0G3004 KM EAST OF DOHENY PARK ROAD AND AT  ENG NEERI NG CONSTRUCTI ON, I NC. 2491 E. ORANGETHORPE $0 06/ 08/ 05 0%
ACST- PO01- (519) 1.7 KM VST OF ROUTE 1 AND 5 1792 KAl SER AVENUE AVE. $0 01/18/06 0
PHG- PO01- (519) SEPARATI ON FULLERTO, CA 92831
| NSTALL ADVANCED WARNI NG SI GN | RVINE, CA (714) 680- 7829
HB1 WPCP
12- ORA-1-19.8/23.7 I'N ORANGE COUNTY I N NEWPORT BEACH AND EXCEL PAVI NG COVPANY 2230 RAMADAN, Kl FAH $1, 194,343 05/20/05 24%
12- 00004 HUNTI NGTON BEACH FROM OLD NEWPORT LEMON AVENUE LONG BEACH, CA. 15700 TUSTIN VI LLAGE $88, 097 06/ 02/ 05 704
BOULEVARD TO ROUTE 39 90806 VWAY $88, 097 11/09/05 °
ASPHALT CONCRETE OVERLAY TUSTIN, CA. 92780
(949) 279- 8625
HML WPCP
(562) 599- 5841
12-ORA-5-11.4/11. 4 I'N ORANGE COUNTY I N SAN JUAN DEBRUI N CONSTRUCTI ON | NC. BERRI CS, JOSE $689, 266 06/17/05 0%
12- 0HO084 CAPI STRANO AT TRABUCO CREEK BRI DGE P. O BOX 1355 3190-J Al RPORT LOOP $0 07/06/05 0%
BRI DGE DECK REHABI LI TATI ON DRI VE $0 11/08/05 °
FRENCH CAMP, CA. 95231 COSTA MESA, CA 92626
(714) 556- 3869 SUSPENDED
HVB WPCP
12- ORA-5-21.8/30.9 I'N ORANGE COUNTY I N TUSTIN, 1 RVINE ALL AMERI CAN ASPHALT JOUBEEN, JAY $435, 615 05/31/05 96%
12- 0H0154 AND SANTA ANA AT VAR OUS LOCATIONS  P. O BOX 2229 15700 TUSTI N VI LLAGE $444, 447 06/ 16/ 05 96%
RESURFACE RAMPS AND LANES WAY, TRAI LER #3 $418, 773 09/ 22/ 05 0
CORONA, CA 92878-2229 TUSTIN, CA 92780
(714) 558- 4062
HVL WPCP
12- ORA- 5-26. 6/ 26. 6 I'N ORANGE COUNTY I N I RVINE AT CULVER | NSPECTI ON ENG NEERI NG NAJM ELIE $140,098 12/20/04 100%
12- 0G5404 DRI VE 2973 HARBOR BLVD, SUITE 516 2491 E. ORANGETHORPE $132,954 01/13/05 950
AClI M 005 -(921) MODI FY TRAFFI C SI GNAL AVENUE $44,181 09/30/05 0
G- 005 -(921) COSTA MESA, CA 92626 FULLERTON, CA 92831
(714) 680- 7826 OVER RUN
HB1 WPCP
12- ORA-5-41.5/43.5 I'N ORANGE COUNTY | N ANAHEI M BELAI RE WEST LANDSCAPE | NC. Z1 AEI AN, GHASSEM $1, 839,848 08/15/02 69%
12- 0126E4 FULLERTON AND BUENA PARK AT VARI OUS 7371 WALNUT AVENUE 15700 TUSTIN VI LLAGE $1, 816,375 09/ 05/ 02 96%
STPL-6212- ( 005) LOCATI ONS VAY #2 $3,000 01/05/07 ?

ER- 6212- (005)

HE13

SWPPP

PLANTI NG AND | RRI GATI ON

BUENA PARK, CA 906200

TUSTIN, CA 92780
(949) 279- 8468
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12-ORA-5-/15.6 I'N ORANGE COUNTY I N SAN CLEMENTE, SANR J. NOBLE COVPANY BERRI CS, JOSE $244,322 05/20/ 05 73%

12- 0H0124 JUAN CAPI STRANO, M SSION VIEJO AND  P.O BOX 620 3190-J Al RPORT LOCP $220,076 06/ 01/ 05 87%
LUGUNA NI GUEL AT VARI OUS LOCATI ONS DRI VE $45,393 10/ 07/ 05
ASPHALT CONCRETE OVERLAY ORANGE, CA 92856 COSTA MESA, CA 92626
(714) 556- 3869
HML WPCP
12-ORA-55-4. 7/ 4.7 TN ORANGE COUNTY TN COSTA NESA AT BEADOR CONSTRUCTI ON COVPANY,  RAMADAN, KI FAH $407, 700 05/ 26/ 05 94%
12- 0G3304 ROUTE 55 AND 73 SEPARATI ON I NC. 15700 TUSTI N VI LLAGE $154, 250 06/ 08/ 05 38%
REPAI R H NGES AND BEARI NG PADS 26320 LESTER Cl RCLE VAY $60, 700 09/ 26/ 05
TUSTIN, CA 92780
CORONA, CA 92883 (949) 279- 8625
HVB WPCP
12-ORA-55-11. 6712 N ORANGE COUNTY TN TUSTIN FROM 0.3 BEADOR CONSTRUCTT ON COVMPANY  RAMANATHAN, KUGAN $2,504, 848 06/17/05 8%
12- 0F2604 KM SOUTH 17TH STREET OVERCROSSI NG TO ATTN: DAVI D BEADOR 15700 TUSTI N VI LLAGE $271,243 07/ 06/ 05

ACST- PO55- (044)
PH- PO55- (044)

0.3 KM NORTH OF 17TH STREET
OVERCRGSSI NG
RESURFACE EXI STI NG H GHWAY

26320 LESTER Cl RCLE

CORONA, CA 92883

VAY #2
TUSTIN, CA 92780
(714) 558- 4354

11%

$270, 043 01/ 06/ 06

HB1 WPCP
12-ORA-57- 14. 8/ 14. 8 N ORANGE COUNTY I N ANAHEIM AT EAST C T AND F, TNC. THAI, DANH $260, 148 11/ 03/ 04 72%
12- 0G36W4 LI NCOLN AVENUE 7228 SCOUT AVENUE 2491 E. ORANGETHORPE $207,880 11/17/04 80%
ACST- PO57- (049) MODI FY TRAFFI C Sl GNAL AVENUE $571 09/ 30/ 05 °

PHG P057- ( 049)

HB1

WPCP

BELL GARDENS, CA. 90201

FULLERTON, CA 92831
(714) 680- 7829

12-ORA-73-11.7/16.9

12-0Co864

ACNH P073- (077)

HA42

SWPPP

I'N ORANGE COUNTY NEAR LAGUNA NI GUEL

AT VARI QUS LOCATI ONS

UPGRADI NG COVPOST STORM WATER

SRD ENG NEERI NG, | NC.
3578 EAST ENTERPRI SE DRI VE

ANAHEI M CA 92807

AMUTHASAKARAN,  KAUS
3190-J Al RPORT LOOP
DRI VE

COSTA MESA, CA 92626
(714) 556- 1334

$693, 079 08/ 02/ 05 9%

$79,356 08/18/05
$79,356 03/02/06

11%

12- ORA-73-12.5/21. 6

12-0Co874

ACNH- PO79- (070)

HA42

SWPPP

I'N ORANGE COUNTY AT VARI OUS LOCATIONSD. W POAELL CONSTRUCTI ON,

STORM WATER DRAI NAGE | MPROVEMENTS

| NCRAMADAN,  KI FAH

(714) 567- 6159

$1,139,998 09/30/04 88%

$1, 139,678 10/ 18/ 04
$0 09/15/05

95%

09/ 15/ 05

COVPLETED
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Approved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
12-ORA-73-16.8/16. 8 I'N ORANGE COUNTY I'N LUGUNA BEACH AT P P C CONSTRUCTION I NC RAMADAN, KI FHA $698, 405 07/28/05 9%
12- 0C9854 ROUTE 73 AND 133 SEPARATI ON 336 N CENTRAL AVENUE SUI TE 10 15700 TUSTI N VI LLAGE $72,525 08/11/05 10%
RETROFI T COMPOST STORM WATER FI LTER WAY, TRAILER #1 $72,525 06/ 13/ 06 0
GLENDALE CA 91203 TUSTIN, CA 92680
(818) 662- 8040 (714)567- 6159
HA42 SWPPP
12-ORA-73-21.5/21.5 I'N ORANGE COUNTY I'N [RVINE AT NEWPORT P & D LANDSCAPE NMANAGEMENT HONG~ JOAN $193,601 02/17/05 10%
12- 0&R704 COAST DRI VE UNDERCROSSI NG CLI FFORD BRI CE 15700 TUSTI N VI LLAGE $71,377 02/ 25/05 370
M TI GATI ON PLANTI NG AND | RRI GATION 999 TOAN AND COUNTRY FLR 4 WAY $34,703 12/09/10 0
TUSTIN, CA 92780
ORANGE, CA 92868 (949) 279- 8741
HA25 WPCP
12-ORA-73-22.4/27.7 I'N ORANGE COUNTY N COSTA MESA, D WPOAELL CONSTRUCTION, I NC. MAHDAVI, SAEED $2, 113,375 07/05/05 18%
12- 0G3504 I RVI NE AND NEWPCRT BEACH AT VARIQUS P.O. BOX 1406 3190-J Al RPORT LOOP $239, 253 07/ 20/ 05 119
ACST- X059- ( 042) LOCATI ONS DRI VE $180, 672 04/27/ 06 0
PHG- X059- (042) I NSTALL CONCRETE MEDI AN BARRI ER FONTANA, CA 92334 COSTA MESA, CA 92626
(714) 556- 9324
HB1 SWPPP
12-ORA-91-6.4/8.6 I'N ORANGE COUNTY I'N ANAHEI M FROM LA DI VERSI FI ED LANDSCAPE COVPANY HONG, JOAN $2,077,149 07/03/02 0%
12- 075404 PALMA AVENUE OVERCROSSI NG TO THE 33801 WASHI NGTON ST. 741 E BALL RD. #100 $1, 864,391 07/22/02 0%
ACNH- P091- (110) SANTA ANA RI VER AND VEST OF LAKEVI EW ANAHEI M CA 92805 $7,860 07/25/07 0
AVENUE TO WEST OF ROUTE W NCHESTER, CA 92596 (949) 735-5729
H GHWAY PLANTI NG RESTORATI ON PLANT EST
HA25 SWPPP SATI S
12-ORA-91-8.5/9.5 I'N ANAHEI M COUNTY I N ANAHEI M AND BELAI RE VEST LANDSCAPE, INC  HONG JOHN $1,225,680 06/26/02 0%
12- 076004 ORANGE AT VARI OUS LOCATI ONS P.O BOX 6270 741 E. BALL RD. #100 $1, 192,277 07/ 12/02 0%
ACNH- X059- (039) PLANTI NG AND | RRI GATI ON ANAHEI M CA 92805 $11,324 06/ 12/ 06 0
BUENA PARK, CA 90622 (949) 735-5729
PLANT EST
HA25 SWPPP SATI S
12-ORA-91-9.0/10. 1 I'N ORANGE COUNTY I'N ANAHEI M FROM 0. 4 MCM CONSTRUCTI ON T NC. JOUBEEN, JAY $2,220,287 02/11/05 0%
12- OF5704 KM EAST OF ROUTE 55 AND 91 SEPARATI ONP O BOX 620 15700 TUSTIN VI LLAGE $2, 175,840 02/23/05 0%
TO LAKEVI EW AVENUE OVERCRGSSI NG NORTH HI GHLANES, CA VWAY $1, 700 12/13/05 °
CONSTRUCT SOUND WALLS AND BARRIERS 955660 TUSTIN, CA 92780
(714) 558- 4062 PLANT EST

HB311 WPCP SATI S
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
12- ORA-91-13.5/14.7 I'N ORANGE COUNTY I N ANAHEI M AND REYCO SM TH AND REYNOLDS HONG, JOHN $1,379,738 06/14/02 0%
12- 075304 YORBA LI NDA FROM 1.4 KM WEST OF WEI RERGCSI ON CONTROL | NC. 15700 TUSTI N VI LLAGE $1, 288,335 07/03/02 0%
ACNH- P091- ( 109) CANYON ROAD TO 0.5 KM EAST OF VEIR 7177 BROCKTON AVE, SUITE 220 wAY #4 $0 07/17/06 0
CANYON ROAD TUSTIN, CA. 92780
H GHVWAY PLANTI NG AND | RRI GATI ON RI VERSI DE, CA 92506 (714) 688- 1951 PLANT EST
HA25 SWPPP SATI S
12- ORA-133-4.2/8.1 I'N ORANGE COUNTY I N LAGUNA BEACH AND SEMA CONSTRUCTI ON, | NC. EMAM  KAMVRAN $22,203,170 12/06/02 74%
12-1072U4 | RVI NE FROM ROUTE 73 AND 133 6 ORCHARD, SUI TE 150 15510 ROCKFI ELD $16, 474,098 12/16/02 73%
ACST- P133- (010) SEPARATI ON TO 0.5 KM SQUTH OF RQUTE BOULVARD, SU TE A $161, 359 08/ 02/ 06 0
P- P133- (010) 403 AND 133 SEPARATI ON LAKE FOREST, CA 92630 IRVINE, CA 92618
W DEN AND REALI GN HI GHVWAY (949) 598- 3588
HA22 SWPPP
12- ORA- 241-27.9/38.7 I'N ORANGE COUNTY ON ROUTE 241 FROM PMR. J. NOBLE COVPANY Z1 AEI AN, GHASSEM $2,144,000 05/02/05 100%
12-0H2114 27.9TO PM 38.7 P. 0. BOX 620 15700 TUSTIN VI LLAGE $2, 143,943 05/03/05 100%
COLD PLANE AND REPLACE W TH VWAY #2 $0 09/07/05 °
RUBBERI ZED AC ORANGE, CA 92856- 6620 TUSTIN, CA 92780 09/ 07/ 05
(949) 279- 8468 COVPLETED
201120
12- ORA-405- .4/ 2 I'N ORANGE COUNTY IN TRVINE FROM 0.6 PETERSON CHASE CONSTRUCTI ON  MANSOURI, HOSSAI N $1, 350,811 07/01/05 38%
12- 092604 KM NORTH OF ROUTE 5 AND 405 1792 KAl SER AVENUE 3190-J Al RPORT LOOP $163,135 07/18/05 129
AClI M+ 405 - (925) SEPARATI ON TO ROUTE 133 AND 405 DRI VE $157,885 12/09/05 0
SEPARATI ON I RVINE, CA 92614-5706 COSTA MESA, CA 92626
W DEN EXI STI NG FREEVWAY (714) 556- 2031
HB1 WPCP
12- ORA-405-7.6/9. 6 I'N ORANGE COUNTY IN IRVINE, SANTA ANAC C MEYERS, |NC. 1822 S. NADERI, ARSALAN $37,801,832 06/09/99 76%
12- 069514 AND COSTA MESA ON RTE 405 FROM 0.2 KMLEW S STREET ANAHEIM CA 92805660 BAKER ST., SU TE $38, 379,113 06/18/99 99
N OF MACARTHUR BLVD OC TO 0.4 KM N OF 949 222-0522 377 $0 05/31/06 0
REDHI LL AVE UC A COSTA MESA, CA 92626
CONSTRUCT ROADWAY, BRI DGES AND WALL (714) 438- 8041
HE11 SWPPP
12- ORA-405-7.6/9. 6 I'N ORANGE COUNTY I N I RVINE, SANTA MCM CONSTRUCTI ON, | NC. P.OWLLIAMJ. G LCHRI ST $57,558,117 12/27/00 60%
12-0695U4 ANA, AND COSTA MESA ON RTE 405 FROM BOX 620 151 KALMJS DRI VE, $58, 059, 773 01/11/01 979%
STP-5312-(031) 0.1 KM'S OF RTE 405/55 SEP TO BEAR ST 6413 32ND STREET SUl TE A- 102 $175,844 09/ 01/ 06 °

LN-5312- (031)

HB4 SWPPP

OC AND ON RTE 55 FROM NORTH HI GHLANDS, CA 95660-
HOV CONNECTOR AND | MPROVEMENTS 0620

COSTA MESA, CA 92626
(714) 751- 2277
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Location Awarded

Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
12-ORA-405-10. 2/12. 4 I'N ORANGE COUNTY I N COSTA MESA ON RTE MOM CONSTRUCTI ON | NC. TABAR, MEHRDAD (I SAAQ) $42,105,353 01/10/01  100%
12- 083804 405 FROM BEAR ST CC TO 1.1 KMWOF  P. O BOX 620 15700 TUSTI N VI LLAGE $42, 438,686 01/18/01 98%
ACI M 405 - (890) HARBOR BLVD UC AND ON RTE 73 FROM 0.5 VAY $95, 796 04/ 17/ 06 0
ACl M 405 - (890) KM N OF BEAR ST UC NORTH HI GHLAND, CA. 95660 TUSTIN, CA. 92780

STPL- 6212- (008) W DEN FREEWAY (714) 558- 4023 OVER RUN
HBS SWPPP

12-ORA-405-12.5/12.7 N ORANGE COUNTY IN COSTA MESA AND  PETERSON- CHASE GENERAL YIT, JAVES $1,506, 132 06/28/05 15%
12- OF5304 FOUNTAI N VALLEY FROM NORTH OF SANTA ENG NEERI NG CONST., |NC. 3190-J Al RPORT LOOP $175,364 07/11/05 129
ACl M 405 - (924) ANA Rl VER BRIDGE TO 0.7 KM SOUTH OF 1792 KAl SER AVENUE DRI VE $175,364 04/ 17/ 07 0
ACl M 405 - (924) WARD STREET OVERCROSSI N COSTA MESA, CA 92626

W DEN AND MODI FY RANMP I RVI NE, CA 92614 (714) 556- 8202

HB1 SWPPP

12- ORA- 405- 15. 9/ 16. 3 I'N ORANGE COUNTY N HUNTI NGTON BEACH BEADOR CONSTRUCTION CO., INC. TABAR, NEHRDAD (1 SAAQ) $2,141,700 06/07/05 28%
12- 0A7614 AND WESTM NI STER ON ROUTE 405 FROM 26320 LESTER Cl RCLE 15700 TUSTI N VI LLAGE $373, 976 06/ 21/ 05 18%
ACI M 405 - (923) 0.2 KM NORTHWEST OF NEW.AND STREET VAY $115,276 03/ 29/ 06 °
ACl M 405 -(923) OVERCORSSI NG TO 1. 14 KM CORONA, CA 92883 TUSTIN, CA 92780

ADD AN OFFRAMP CHANNELI ZATI ON LANE (714)558- 4023

HB1 SWPPP

12-ORA-605-/1. 6 I'N ORANGE AND LCS ANGELES COUNTI ES | NBANSHEE CONSTRUCTION CO, INC. JOUBEEN, JAY $6, 056, 878 06/23/03  100%
12- 079204 ROSSMOOR AND LOS ALAM TOS AT VARI OUS 1600 E. STEEL ROAD 7291 GARDEN GROVE $5,937,936  07/09/03 .
ACNH- 605 - (899) LOCATI ONS BLVD. SUTE M $0 08/22/05 0
| -605 -(899) W DEN EXI STI NG HI GHVWAY COLTON, CA 92324 GARDEN GROVE, CA 92841 08/ 22/ 05

ACNH- 605 - (899) (714) 558- 4062 COVPLETED
HBS SWPPP

Totals: Authorized Final Amt: $192, 616, 731 Completed to Date: $175, 604, 378  Work ThisMonth: $2, 200, 422
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12-0RA-1-.1/1.1 12- 0G3004
12- ORA-1-19.8/23.7 12- 060004
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Statement of Ongoing Contracts - Index
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12- ORA-405-7.6/9.6 12- 069514 4
12- ORA-405-7.6/9.6 12- 0695WU4 4
12- ORA- 405-10. 2/ 12. 4 12- 083804 5
12- ORA-405-12.5/12. 7 12- 0F5304 5
12- ORA- 405-15.9/16. 3 12- 0A7614 5
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Statement of Ongoing Contracts - Federal Aid

Category Bid + CCO
FEDERAL Al D (| NTERSTATE) $47, 244, 094
FEDERAL Al D ( PRI MARY) $12, 572,522
FEDERAL Al D ( SECONDARY) $86, 770, 745
STATE H GHMAY $46, 029, 370

$192, 616, 731

Statement of Ongoing Contracts-Summary
District Work Completed ThisPeriod
12 $9, 340, 876

Work Comp
$43, 284, 114
$11, 501, 974
$77, 068, 622
$43, 749, 668

$175, 604, 378




Statement of Ongoing Contracts -Summary
District Work Completed ThisPeriod
Work completed this Period: $9, 340, 876
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